

**Department of the Interior and Local Government**  
**STATUS OF ACCOMPLISHMENTS OF FY 2013 KEY PRIORITY PROGRAMS AND PROJECTS**  
**3<sup>rd</sup> Qtr., 2013**

**REGION: CORDILLERA ADMINISTRATIVE REGION**

**Note: List or Matrix of actual LGUs should be attached**

Programs and Projects	2 <sup>nd</sup> Sem., 2013 Department Deliverables	Regl. Target per Realigned OPB	3 <sup>rd</sup> Qtr., 2013 Accomplishment	Operational Problems/Issues Encountered	Catch-up Plan for 4 <sup>th</sup> qtr., 2013	Remarks
<b>Outcome Area: <u>Socially-Protective and Safe LGUs</u></b>						
<b>Payapa at Masaganang Pamayanan (PAMANA) Program</b>	Accelerate and ensure the completion of the following:					<b>Covered Regions: CAR, IV-B, V, VI, VII, VIII, IX, X, XI, XII &amp; XIII</b>
	<b><i>Pillar 1:</i></b> <ul style="list-style-type: none"> <li>• Conflict-sensitive Annual Investment Plans (AIPs) of 31 provinces</li> </ul>		none	No concrete guidelines from BLGD  DSWD and DAR is in-charge of PILLAR 1		
	<b><i>Pillar 3:</i></b> <b><i>FY 2012</i></b> <ul style="list-style-type: none"> <li>• 306 infrastructure development projects in 29 conflict-affected provinces</li> </ul>	21 Projects completed	<b><i>7 Projects completed in:</i></b> Tabuk City- 3 Projects Pinukupuk, Kalinga- 1 Project Tinglayan, Kalinga- 1 Project	CPLA-identified projects has to be validated by DILG, OPAPP, and AF. However, validation took time since issues are to be addressed by the joint committee composed of OPAPP, DILG, CSO, CPLA/ CBA	14 Projects to be complete	

Programs and Projects	2 <sup>nd</sup> Sem., 2013 Department Deliverables	Regl. Target per Realigned OPB	3 <sup>rd</sup> Qtr., 2013 Accomplishment	Operational Problems/Issues Encountered	Catch-up Plan for 4 <sup>th</sup> qtr., 2013	Remarks
	<p><b><u>FY 2013</u></b></p> <ul style="list-style-type: none"> <li>98 infrastructure development projects in 24 PAMANA provinces</li> </ul>	13 Projects to be completed	<p><b><u>2 projects are on-going in:</u></b>            Lacub, Abra (1)            Flora, Apayao (1)</p>	<p>Delay in the downloading of funds by OPDS hampered the implementation of projects.</p> <p>There are problems in the monthly cash programming of OPDS, specifically in the scheduling of fund allotments to LGUs</p>	13 Projects on-going	