

Republic of the Philippines
CORDILLERA ADMINISTRATIVE REGION
 Baguio City

PAyapa at MASaganangPamayaNAn (PAMANA) CY 2016

As of 31 July 2016

PROVINCE	MUNICIPALITY	BRGY	PROJECT TITLE	COST	Implementing LGU	LCE Letter	MOA	SP Res	Focal Person	Bank Cert.	ECC/CNC	Project Proposal	POW DED	Plans & Designs	Geo-Tag Tracks/Pix	STATUS
ABRA	Tubo	Poblacion Dilong	Road Opening from Poblacion, Dilong, Abra to Besao, Mt. Province	53,000,000.00	Provincial Gov't	X	X	X	X	X	X	X	X	X	X	100% completed (Validated on 27-29 July 2016, with additional works to be done)
	San Isidro	Dalimag	Concreting and Improvement of Access Road of Barangay Dalimag Cabayugan-Olo to Lapting, Ilocos Sur	48,000,000.00		X	X	X	X	X	X	X	X	X	X	50.67% completed (32.49% upon validation, no workers on site)
	Sub-Total			101,000,000.00												
APAYAO	Calanasan		Opening of Eva-Cadaclan	24,000,000.00	Provincial Gov't	X	X	X	X	X	X	X	X	X	X	15% completed.
	Luna		Concreting and Improvement of Marag-Calayucay Road	20,000,000.00		X	X	X	X	X		X	X	X	X	15% completed
	Conner		Improvement of Guinamgaman Ili Local Access Road	20,000,000.00		X	X	X	X	X	X	X	X	X	X	20% completed
	Sub-Total			64,000,000.00												MOA signed on 15 Feb 2016
BENGUET	Kabayan	Tawangan	Improvement of Talabing-Tinoc	12,000,000.00	Provincial Gov't	X	X	X	X	X	X	X	X	X	X	Procurement
	Kibungan	Tawang	Road Opening from Bokes Saddle to Lasilas, Tawang towards Badeo	10,000,000.00		X	X	X	X	X	X	X	X	X	X	Procurement
	Mankayan	Bulalacao	Construction of Manpey-as, Concrete Canal and Flood Control	3,000,000.00		X	X	X	X	X	X	X	X	X	X	Procurement
	Mankayan		Concreting of Cabiten-Kamantakki Road	20,000,000.00		X	X	X	X	X	X	X	X	X	X	Procurement
	Sub-Total			45,000,000.00												
IFUGAO	Alfonso Lista		Concreting of Junction to Caragasan Access Road	20,000,000.00	Municipal Gov't	X	X	X	X	X	X	X	X	X	X	Contractor: DPJ Engineers & Consultants. Bid Cost: PhP19,335,896.60 On-going
	Alfonso Lista		Improvement of Potable Water Systems/Construction of Deep Well and Reservoir	4,000,000.00		X	X	X	X	X		X	X	X	X	Contractor: El Tina Construction. Bid Cost: PhP3,920,379.86 On-going
	Tinoc		Opening and Improvement of Liwon Amduntong Asipulo-Indalmogan Kiangnan Access	24,000,000.00	Provincial Gov't	X		X	X	X		X	X	X	X	Implementing LGU: Municipality of Asipulo. POW Approved. Procurement

